
Georgia Date:

User: vepps   Department of Transportation Page 1 of 6

Pay Period: 09/01/2014

to 09/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14634-13-000-0

Estimate Summary By Project

Estimate Number: 0011

10/14/2014

Contract Location: Time Allowed:

SR70/SR154 (CAS- PAL HWY)@ RIDGE(CR 1374) & CEDAR GROVE RD  

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

08/16/2013

08/30/2013

09/23/2013

09/27/2013

11/15/2013

00/00/0000

00/00/0000

978 Days

05/31/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 03   

Elapsed Calender Days:

Percent Time: 37.73

369 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$3,409,762.57

$3,178,543.85

$731,658.83

78.54%

Counties:

Fulton

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0006864      $3,409,762.57 $3,178,543.85 $731,658.83 78.54% $82,763.28

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 6

Pay Period: 09/01/2014

to 09/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14634-13-000-0

Estimate Summary By Project

Estimate Number: 0011

10/14/2014

Project Number: 0006864      SR 70/SR 154 (CASCADE-PALMETTO HWY) - ROUNDABOUT CONSTRUCTIO

N

CSSTP-0006-00(864)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $2,678,103.74 $2,595,340.46 $82,763.28

Non-Participating $0.00 $0.00 $0.00

Total Earnings $2,678,103.74 $2,595,340.46 $82,763.28

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $2,678,103.74 $2,595,340.46 $82,763.28

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $2,678,103.74 $2,595,340.46

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $82,763.28

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 6

Pay Period: 09/01/2014

to 09/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14634-13-000-0

Estimate Summary By Project

Estimate Number: 0011

10/14/2014

Project Number 0006864      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .699

 66905.760 .301

CSSTP-0006-00(864)

 

1.000 $20,138.63 $66,905.76

0010 210-0100     GRADING COMPLETE - LS  1.000 .950

 767757.780 .050

CSSTP-0006-00(864)

 

1.000 $38,387.89 $767,757.78

0015 310-1101     GR AGGR BASE CRS, INCL MATL TN  14,578.000 14,622.410

 18.670 546.430

 

 

15,168.840 $10,201.85 $283,202.24

0035 402-4510     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL POLYMETN  1,590.000 1,945.950

R-MODIFIED BITUM MATL & H LIME 76.130 .000

 

 

1,945.950 $.00 $148,145.17

Category Amount: $68,728.37 $1,266,010.95

Category Number: 0040 DRAINAGE

0075 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  919.000 1,023.500

 40.210 .000

 

 

1,023.500 $.00 $41,154.94

Category Amount: $0.00 $41,154.94

Category Number: 0020 EROSION

0150 163-0240     MULCH TN  150.000 47.302

 235.000 9.079

 

 

56.381 $2,133.57 $13,249.54

0185 171-0030     TEMPORARY SILT FENCE, TYPE C LF  4,275.000 6,152.438

 2.950 .000

 

 

6,152.438 $.00 $18,149.69



Georgia Date:

User: vepps   Department of Transportation Page 4 of 6

Pay Period: 09/01/2014

to 09/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14634-13-000-0

Estimate Summary By Project

Estimate Number: 0011

10/14/2014

Project Number 0006864      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION

0190 700-6910     PERMANENT GRASSING AC  5.000 2.230

 1050.000 5.076

 

 

7.306 $5,329.80 $7,671.30

Category Amount: $7,463.37 $39,070.53

Category Number: 0040 DRAINAGE

0240 668-1100     CATCH BASIN, GP 1 EA  2.000 3.000

 2466.000 .000

 

 

3.000 $.00 $7,398.00

Category Amount: $0.00 $7,398.00

Category Number: 0050 SIGNING & MARKING

0330 429-1000     RUMBLE STRIPS EA  12.000 10.000

 573.220 2.000

 

 

12.000 $1,146.44 $6,878.64

Category Amount: $1,146.44 $6,878.64

Category Number: 0010 ROADWAY

0363 441-0018     DRIVEWAY CONCRETE, 8 IN TK SY  1,092.000 1,165.888

 39.650 .000

 

 

1,165.888 $.00 $46,227.46

0364 441-0016     DRIVEWAY CONCRETE, 6 IN TK SY  988.000 991.111

 31.600 .000

 

 

991.111 $.00 $31,319.11

0370 456-2015     INDENTATION RUMBLE STRIPS - GROUND-IN-PLACE (SKIP)GLM 1.000 .000

 2920.520 .351

 

 

.351 $1,025.10 $1,025.10

Category Amount: $1,025.10 $78,571.67



Georgia Date:

User: vepps   Department of Transportation Page 5 of 6

Pay Period: 09/01/2014

to 09/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14634-13-000-0

Estimate Summary By Project

Estimate Number: 0011

10/14/2014

Project Number 0006864      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 DRAINAGE

0385 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  247.000 516.000

 55.880 .000

 

 

516.000 $.00 $28,834.08

0410 550-4224     FLARED END SECTION 24 IN, STORM DRAIN EA  3.000 6.000

 558.730 .000

 

 

6.000 $.00 $3,352.38

Category Amount: $0.00 $32,186.46

Category Number: 0030 LIGHTING

0470 682-6140     CONDUIT, RIGID, 4 IN LF  250.000 470.000

 22.000 .000

 

 

470.000 $.00 $10,340.00

0480 682-9010     SVC POLE RISER EA  2.000 .000

 2200.000 2.000

 

 

2.000 $4,400.00 $4,400.00

Category Amount: $4,400.00 $14,740.00

Category Number: 0080 UTILITY RELOCATION

0525 670-1060     WATER MAIN, 6 IN LF  52.000 75.000

 30.000 .000

 

 

75.000 $.00 $2,250.00

0565 670-5620     WATER SERVICE LINE, 3/4 IN LF  479.000 513.000

 30.000 .000

 

 

513.000 $.00 $15,390.00

Category Amount: $0.00 $17,640.00



Georgia Date:

User: vepps   Department of Transportation Page 6 of 6

Pay Period: 09/01/2014

to 09/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14634-13-000-0

Estimate Summary By Project

Estimate Number: 0011

10/14/2014

Project Number 0006864      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

9050 210-0250     UNDERCUT EXCAVATION CY  .000 88.889

 5.000 .000

Undercut Excavation  SR 70/SR154 Cascade- Palmetto Hwy.

88.89 cy.

88.889 $.00 $444.45

Category Amount: $0.00 $444.45

Project Total Amount: $82,763.28 $2,678,103.74


